APPLICATION AND CERTIFICATE FOR PAYMENT

AlA DOCUMENT G702

To Owner:

City of Lincolin, Public Building Comm.

920 O Street, Room 203
Lincoln, NE 68508

From A003~ﬂm0~0ﬂv“ U_O—Am/\- I_Zow = —SC:N Incorporated

PO Box 22555

Lincoln NE 68542-2555

Contract For:

General Construction

Project: COL County Assessor Office Remodel

P.O. #:

Owner's Project #:
Project Mgr:

VIA (Architect):

Kerin Peterson
Sinclair Hille Architects
700 Q Street

Lincoln, NE 68508

Application Number: 6R1/Partial Distribution to:
Period To: 06.30.20 1 Owner
Arch. Project Number: 19010 LI Architect

O Contractor
Contract Date: 01.29.20
DHM Job# 9887
Invoice # 202006.032

| Please reference DHM's invoice number on all payments]

CONTRACTOR'S APPLICATION FOR PAYMENT

APPLICATION IS MADE FOR PAYMENT, AS SHOWN BELOW, IN CONNECTION WITH THE CONTRACT.

1. Original Contract Sum...

2. Net Change by Change O..%qm
3. Contract Sum to Date (Line 1 + nv:.

4. Total Completed and Stored to Umﬂm..

5. Retainage:
A. 5% of Completed work.
B. 5% of Stored Material.

Total Retainage (Line 5A + 5B Total)

6. Total Earned Less Retainage...

(Line 4 Less Line 5 Total)

7. Less Previous Certificates for Payment

(Line 6 from Prior Certificate)
8. Current Payment Due...

$11,709.00
$0.00

$240,260.00

-$6,080.00

$234,180.00

$234,180.00

$11,709.00

$222,471.00

$168,834.00

THE UNDERSIGNED CONTRACTOR CERTIFIES THAT TO THE BEST OF THE CONTRACTOR'S
KNOWLEDGE, INFORMATION AND BELIEF THE WORK COVERED BY THIS APPLICATION FOR
PAYMENT HAS BEEN COMPLETED IN ACCORDANCE WITH THE CONTRACT DOCUMENTS,

THAT ALL AMOUNTS HAVE BEEN PAID BY THE CONTRACTOR FOR WORK FOR WHICH PREVIOUS
CERTIFICATES FOR PAYMENT WERE ISSUED AND PAYMENTS RECEIVED FROM THE OWNER,
AND THAT CURRENT PAYMENT SHOWN HEREIN IS NOW DUE.

Contractor: DICKEY = HINDS » MUIR incorporated

By: \V \N\; § Date:
J. Ada uir, President
State of: Nébraska

County of: Lancaster

Subsgribed and m to Before
his u@w M\ M P 3

7/9/2020

6 of Wsbraska ~ Genersd totary i
Ll o m\w a \K\NN‘\ Sele REBECCAS CLARK !

oﬁmQ Public: Q My Commission Expires
My Commission expires: PR \ o - p\ Fobruary 14, 2021 ﬁ

Architect's Certificate for Payment=—

9. Balance to Finish, Plus mmﬂm_smmm mj wow 00
(Line 3 Less Line 6)

Change Order Summary Additions Deductions

Total Changes Approved in

Previous Months by Owner: $0.00 -$6,080.00

Total Approved This Month $0.00 $0.00
Totals $0.00 -$6,080.00

Net Change by Change Orders >>>>> -$6,080.00

IN ACCORDANCE WITH THE CONTRACT DOCUMENTS, BASED ON ON-SITE OBSERVATIONS

AND THE DATA COMPRISING THE ABOVE APPLICATION, THE ARCHITECT CERTIFIES TO THE
OWNER THAT TO THE BEST OF THE ARCHITECT'S KNOWLEDGE, INFORMATION AND BELIEF THE
WORK HAS PROGRESSED AS INDICATED, THE QUALITY OF THE WORK IS IN ACCORDANCE WITH
THE CONTRACT DOCUMENTS, AND THE CONTRACTOR IS ENTITLED TO PAYMENT OF THE
AMOUNT CERTIFIED.

Amount Certified... i
(ATTACH EXPLANATION IF AMOUNT CERTIFIED DIFFERS FROM THE AMOUNT APPLIED FOR.)
ARCHITECT:

By: Date:

THIS CERTIFICATE IS NOT NEGOTIABLE. THE AMOUNT CERTIFIED IS PAYABLE ONLY TO THE
CONTRACTOR NAMED HEREIN. ISSUANCE, PAYMENT AND ACCEPTANCE OF PAYMENT ARE
WITHOUT PREJUDICE TO ANY RIGHTS OF THE OWNER OR CONTRACTOR UNDER THIS CONTRAC
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DICKEY * HINDS = MUIR ncorporated APPLICATION # : 6R1/Partial
P.O. Box 22555 APPLICATION DATE : 7/9/2020
Lincoln, NE  68542-2555 PERIOD TO : 06.30.20
Federal ID. # 47-0706351 Project: COL County Assessor Office Remodel ARCH. PROJECT NO 18010
invoice # 202006.032 P.O.#: DHM JOB # 9887
Owner's Proj #: 19-287
Percent Retainage= 5.00%
A B C D [ E F G H |
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS | COMPLETED | PERCENT BALANCE RETAINAGE
NO. VALUE PREVIOUS | THIS APPLIC | STORED & STORED TO FINISH 5.00%
1 -|General Conditions 4,540 ) 700 840 k4 540 100.00% °0.00 227.00
2 Enclosures 3, 757 -3, 757 3, 757 100.00% 0.00 187, 85
3 iti ! 926 ; 926 Py : 926, ;100 00% k MO 00 E 46 30
4 L 5,161 4,600] : 561 -5,461] 100. 00% 0.00 258.05
5 Carpentrylesh : S ; 3786 3,500 P 286 3786 W10000% 0.00]  189.30
6 |Carpentry Finish Cabinets 1,926 1,000 PEn 926 1,926 100.00% 0.00 96.30
7 .- |Thermal & Moisture 205 o 208] : 205} .100.00% 0.00
8 Mtl Drs & Frs Carpentry 4,369 600 3,869 4,369 “100.00%) . '0.00
9 |Specialities 106|106 - 106| 100.00%| 000
_ 10 |06-Casework 8,712 | a2 8,712 100.00%| 0.00
a1 08-Doors & Fin Hard 22,580 22,580 . L 22,580| 100.00% 0.00
12 - 108-Glazing / Mirrors 1,915 L 1,915 1,915] . 100.00% 0.00
-13 . 109-Mtl Studs/ Drywall 42 076 42,076 5 42,076| © 100.00% 0.00
“14 . 109-Acoustic Ceilings 6,383 6,383 6,383|  100. 00%, 0.00
15 09-Resilient Firg / Base 1 558 g 1,558 1,558| . 100.00% 0.00
16 - Q%i?aqnmg , 11,373 11,373 1,373| - 100, 00% 0.00
17 |21-Fire Sprinklers - - 14,792 11,500 3,292 14,7921 100.00%] 0.00
18 . |22-Plumbing 1915/ 1 1,915 = - k 100.00%)] 0.00
19 - ]23-HVAC 20,264] 7,650 12,614 100.00% 0.00
20 |26-Electrical 79111] 77,100, 2,011 9111) 100.00%| 0.0
21 - {Bond 4,805 4,805 ] 4,805] - 100.00% 0.00
0| #Divio! 0.00
APPROVED CHANGES TO THE CONTRACT
ITEM SCHEDULED WORK COMPLETED MATERIALS [COMPLETED| PERCENT | BALANCE RETAINAGE
NO. VALUE PREVIOUS {THIS APPLIC] STORED & STORED TO FINISH 5.00%
CO1 |CPR 01 - PR 01 Salvage and Reused -6080 6,080, 00| | -6,080.00( 100. 00% ) 0.00 " =304, 00
Co? CPR 2 enter the desciption of the work as described on the CPRtakeoff 0.00 #DIV/O! 0.00 - 0.00
co? 10.00 #D!V/O! kO 00 ~0.00]
co? 0.00} #Div/0! 0.00 - 0.00
co? 0.00| #Div/o! 0. 00 - 0.00
TOTALS 234,180| 177,720.00| 56,460.00 0.00] 234,180.00f 100.00% 0 11,709.00
1 = Original Contract Sum 240,260.00
2 = Change Orders -6,080.00
3 = Contract to Date 234,180.00 Col.D&E Col. F
4 = Completed & Stored 234,180.00 No. 5a No. 5b Retainage
5 = Retainage 11,709.00 0.00 11,709.00
5a= 5.00% 11,709.00
5b= 5.00% 0.00 11,709.00
6 = Earned Less Retainage 222,471.00
7 = Previous Payments (line 6 from previous) 168,834.00
8 = Payment Due >>>>>>>>>>>>5>5>>>> 53,637.00 I[ THANK YOU II
9 = Balance,Plus retainage 11,709.00

Appl # 6R1/Partial

Post 56,460.00
Retain 2,823.00
Pay 53,637.00




